GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

Panchyat Raj & Rural Development Department – PMGSY – G. Madugula (M), Visakhapatnam District – RAS for 2 works viz (i) Vanjari Road @4/6 KM to Varigelapalem; and (ii) Vanjari road @ 7/2 km to Luvvapalli due to excess tender percentage – Accorded – Orders – Issued.

- -

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 373 **Dated: 06-07-2021**
Read:-

From the ENC., PR., Lr.No.W12/PMGSY/RAS proposals/ VSP/2020 dt:02.06.2020.

.....

O R D E R:-

In the letter read above, the Engineer-in-Chief, Panchyati Raj, Andhra Pradesh, Vijayawada has reported that the 2 works, viz. (i) Vanjari Road @4/6 KM to Varigelapalem; and (ii) Vanjari road @ 7/2 km to Luvvapalli, in G. Madugula (M), Visakhapatnam District, were physically completed and are pending for financial closure for want of RAS. The reasons for increase in scope of the works is laying riding surface with Mix Seal Surfacing 20mm thick in place of single coat surface dressing (cold mix) proposed in DPR. Therefore, he has requested to accord Revised Administrative Sanction for the said works with modified Ministry of Rural Development share and State share as indicated below, duly adjusting the excess amount of Rs.21.21 Lakhs from the State savings amount of Rs.69.25 Lakhs as follows:-

(Rs in Lakhs)

S. No.	Name of the work	OAS Rs.	GoI share (60%) Rs.	State Share (40%) Rs.	RAS now required Rs.	GoI Share (60%) Rs.	State share (40%+ excess T.P. + Price adjustment amount + change in scope of work etc Rs.	Enhanced amount (100% by State share by AP Govt) Rs.
1	Vanjari Road @4/6 KM to Varigelapalem	37.77	22.66	15.11	47.86	22.66	25.02	9.91
2	Vanjari road @ 7/2 km to Luvvapalli	47.89	28.73	19.16	59.19	28.73	30.46	11.30
	Additional amount required							21.21

2. In the circumstances reported above, Government, after careful consideration hereby accord Revised Administrative Sanction for the 2 works viz. (i) Vanjari Road @4/6 KM to Varigelapalem; and (ii) Vanjari road @ 7/2 km to Luvvapalli, in G. Madugula (M), Visakhapatnam District for an amount of Rs.47.86 lakhs and Rs.59.19 lakhs respectively, as against Rs.37.77 lakhs and Rs.47.89 lakhs. The required additional amount i.e. Rs.21.21 lakhs shall be met from the State savings.

3. The Engineer-in-Chief, Panchyati Raj, Andhra Pradesh, Vijayawada shall take further action in the matter accordingly.

(P.T.O)

4. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept. vide their U.O No. FMU0PC(PRRD)/110/2020, dt.24.06.2021 (Computer No: 1217067).

5. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR Circle, Visakhapatnam
Copy to:
The District Treasury Officer, Visakhapatnam District
The Accountant General, A.P., Hyderabad
The Pay & Accounts Officer, A.P., Ibrahimpatnam, Krishna District
The Finance (FMU – PR & RD, RWS) Dept.
The P.S. to M (PR & RD, G&M)
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
Sc/Sf.,

//FORWARDED:BY ORDER//

SECTION OFFICER